
DEPARTMENT OF DESIGN AND CONSTRUCTION 
CITY AND COUNTY OF HONOLULU 

650 SOUTH KING STREET, 11™ FLOOR 
HONOLULU, HAWAII 96813 

Phone: (808) 768-8480 • Fax: (808) 768-4567 
Web site: www.honolulu.gov 

KIRK CALDWELL 
MAYOR 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Jim Polek 

January 30, 2015 

Clean Water Act Compliance Office 
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Gentlemen: 

Subject: Ala Moana Force Main No. 3, Paragraph 15.a, 
Consent Decree Civ. No. 94-00765 DAE - KSC 

ROBERT J. KRONING, P.E. 
DIRECTOR 

MARK YONAMINE, P.E. 
DEPUTY DIRECTOR 

WW.A 15-007 

This letter supplements the City and County of Honolulu's ("CCH") letter dated 
December 29, 2014, requesting a Complete Construction Compliance milestone 
extension from December 31, 2014 to August 12, 2015. 

During the Technical Meeting of December 23, 2014, CCH briefed the U.S. 
Environmental Protection Agency ("EPA") and the State Department of Health ("DOH") 
on the various issues that adversely impacted the project and agreed to provide 
supplemental information detailing the incidents of the schedule delay and an evaluation 
of the remaining construction activities. Enclosed for reference are a summary of the 
incidents and also a schedule comparison showing a new compliance completion date 
of August 12, 2015. 
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Based on our analysis of the reasons for the delay and taking into account more 
realistic production rates realized through experience, CCH respectfully requests an 
extension of the compliance milestone date to August 12, 2015. 

I certify under penalty of law that this document and its attachments were 
prepared either by me personally or under my direction or supervision in a manner 
designed to ensure that qualified and knowledgeable personnel properly gathered and 
presented the information contained therein. I further: certify, based on my personal 
knowledge or on my inquiry of those individuals immediately responsible for obtaining 
the information, that to the best of my knowledge and belief the information is true, 
accurate, and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of fines and imprisonment for knowing and 
willful submission of a materially false statement. 

If you have any questions, please contact Guy Inouye of the Department of 
Design and Construction, Wastewater Division, at (808) 768-8793. 

Enclosures 

Very truly yours, 

~J 
Robert J. Kroning, P.E. 
Director 

cc: Donna Y. L. Leong, Corporation Counsel 
Robert Mullaney, U.S. Department of Justice 
Edward G. Bohlen, Department of the Attorney General, State of Hawaii 
Sierra Club, Hawaii Chapter 
Christopher A. Sproul, Environmental Advocates (via email) 
Paul Alston, Alston Hunt Floyd & Ing (via e-mail) 
Donna Wong, Hawaii's Thousands Friends (via e-mail) 
Mike Costa, Our Children's Earth Foundation (via e-mail) 


